
Site Name: Former United Zinc Smelter 
TO#: 5 
COR: Bahnke 
Contract: EP-S7-09-08 Chenega Global Services 

MOD/lnvoice Date SSID# PRC Site Proj. Amount Funded Total MOD Status 

1 9/30/2009 A78Q 302DD2C RP00 0.00 $22,621.00 initial 
2 11/4/2009 0.00 $22,621.00 add PRP List 
3 6,088.28 $28,709.28 Invoice 

Oct 989.24 $27,720.04 Invoice 
Nov 24.68 $27,695.36 Invoice 

' Dec 3,437.31 $24,258.05 Invoice 
Jan 1,982.08 $22,275.97 Invoice 
Feb 3,992.69 $18,283.28 invoice 
Mar 5/2/2010 3,575.55 $14,707.73 invoice 
Apr 6/3/2010 4,509.62 $10,198.11 invoice 
May 6/30/2010 1,457.10 $8,741.01 invoice 
Jun 8/5/2010 90.78 $8,650.23 invoice 
Jul 8/31/2010 394.14 $8,256.09 invoice 

Aug 8/ 14.81 $8,241.28 invoice 
Aug-11 30.31 $8,271.59 money returned to EPA 
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